STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/21/2014  Page of1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 124 SUPPLEMENT#: 1 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $20,956,430.79
COST: $160,000.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPL . IS THIS REQUEST IN ACCORDANCE WITH YES [ NO

ENENFAL FUNDS PROVIDED $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Additional Funds for W2 Formwork Removal CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Criginal Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustmenls:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

37

THIS CHANGE ORDER PROVIDES FOR:
Provide additional funds to repair cracks in the W2 cap beam concrete.

Contract plan sheet 454 designates only portions of the concrete forms, located inside the W2 cap beam, to be removed with
the remainder to be left in place. However, Caltrans Maintenance stated that all surfaces on the interior of the W2 cap beam
must be fully accessible for structural inspection after a significant seismic event. Contract Change Order (CCO) 124 S0
“Remove Formwork Inside W2" removed all concrete forms located within the W2 cap beam. Upon removal of the forms,
cracks were found in the concrete that would not have been otherwise discovered. The Contractor was directed to repair
them in accordance with surface crack intensity requirements in Special Provisions Section 10-1.45 "CONCRETE
STRUCTURES," subsection “Thermal Control Plan.” Which states that cracks greater than 0.15 mm in width and longer than
300 mm shall be filled with pressure-injection epoxy. This change order will provide additional funds to repair cracks in the
concrete cap beam with pressure-injection epoxy at locations where the Contractor was directed to remove forms not
designated to be removed on the contract plans.

The total cost of this change order is $160,000.00 force account, which can be financed from the contingency fund. A
detailed cost analysis is on file. The cumulative total of CCO 124 S0 and S1 is $350,000.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), and Wenyi Long
(Bridge Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 5/12/14 THIS REQUEST TOTAL TO DATE
; ; ; . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 5/13/14 FORCE ACCOUNT $160,000.00 $350,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager; Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date ToTAL $160,000.00 $350,000.00
: FEDERAL PARTICIPATION
Environmental; Date
p—— e Bate Shaim (] PARTICIPATING [] PARTICIPATING IN PART NONE
er (Speciyj.
= n MO PAey ae [7] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Oth ify):
er (specify) Do FEDERAL SEGREGATION if more than one Funding Source or P.L.P. type
(i g ype)
District Prior Approval By: Date " | [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ Hesue: Apnwove) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Enginggrd|Signatuge: Date
x 5-2%-14

W, Shedd | L Caea}

ADA Notice: For individuals with sensory disabilities, this document is available in allernate formats. For information call: (316) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 85814.



